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Remediation Weekly Activity Summary Report

General Field Activities Completed: Week Ending June 20

General Field Activities Planned: Week Ending June 27

Air Monitoring Summary: Week Ending June 20

Weekly Project Meeting Summary:

Site Safety Update:  Heat stress and hydration are the main concerns now that summer weather has begun.  These topics are 

covered each day during the daily safety briefing before work begins.  EOI inspects the excavation each morning prior to the 

start of work to determine whether any unsafe conditions have manifested overnight.  EOI is now cutting the grass on the right-

of-way areas surrounding the site.  Face and eye protection is being used; the crew has been instructed to halt cutting while 

pedestrians and vehicles pass.  Work Scope Update:  today will be the last day of loading of material from the Phase III 

excavation for disposal.  Backfilling with stone will begin immediately. EOI is projecting that backfilling will be completed by July 

3.  Mahaffey can begin disassembly of the structure after the July 4 holiday on Monday, July 7.  As of this morning, 8320 tons of 

impacted soil have been shipped from the Phase III excavation.  Total disposal to date is 26,400 tons.  The estimate of planned 

remaining removal for disposal is 4400 tons.  The grading plan that Crockett Engineering is working on should be available by 

the time the structure disassembly begins.  Air Monitoring Update:  No air quality issues have been noted during the real-time 

air monitoring.  The air handlers continue to operate well with no measurable VOCs in the effluent stream.  Slight odors have 

been noted near the waste water storage tanks, but no measurable levels have been detected with the PID.
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Period:  

Completed By:  Dave Pluhar

6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

The Phase III excavation in the temporary structure was completed on June 18; 8599.63 tons of soil were shipped to the 

Republic Jefferson City landfill from the Phase III excavation.  No C & D waste was shipped to the landfill during the Phase III 

effort.  Backfilling with rip-rap began on the 18th.

Backfilling of the Phase III excavation will continue.  Waste water will be collected and treated as needed.  Crockett 

Engineering will work on the final site grading plan.

Real-time air monitoring was conducted by PSC at the structure overhead doors, the main truck gate , and on the perimeter of 

the structure.  Monitoring of the structure air handlers continued to evaluate the carbon removal efficiencies, and the differential 

pressure between the structure and ambient conditions continued with monitoring data logging.

June 18, 2014

Project Week No.: 23
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Actual Quantities Project Estimates

25099.13 1355.26 26454.39 12155.43 5699.33 8599.63 30000.00 31500.00

725.30 0.00 725.30 169.38 555.92 0.00 2500.00 1700.00

0.00 0.00 0.00 0.00 0.00 0.00 1000.00 0.00

25824.43 1355.26 27179.69 27179.69 6255.25 8599.63 33500.00 33200.00

0.00 0.00 0.00 0.00 0.00 0.00 - - - - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - - - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - - - - -

2578.43 455.74 3034.17 1172.64 1405.79 455.74 - - - - - -

15475.99 1149.00 16624.99 11383.23 4092.76 1149.00 - - - - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - - - - -

161.14 0.00 161.14 0.00 161.14 0.00 - - - - - -

0.00 0.00 0.00 - - - - - -

0.00 0.00 0.00 - - - - - -

0.00 0.00 0.00 - - - - - -

0.00 0.00 0.00 - - - - - -

157792 55160 212952 - - - - - -

0 0 0 - - - - - -

Monday Tuesday Wed Thursday Friday

7 5 3 0 0

0 0 2 4 0

Phase 

One

Phase 

Two

Phase 

Three

Comments

Treated Wastewater:

Trucks Transporting:

Disposed (other)

Disposal

Backfill

Discharged to Columbia Regional WWTP

One-inch Clean Stone

Soil Backfill (tons)

1/4-inch Stone (tons)

Sand (tons)

Rip-Rap (tons)

Type 1 Aggregate (tons)

Type 5 Aggregate (tons)

Project Week No.:

Soil Waste to Allied Waste, Jefferson City, MO (tons)

C & D Waste to Allied Waste, Jefferson City, MO (tons)

MGP Remediation Waste to PDC (tons)

Total All Disposal (tons)

Material Log

Solid Waste Material:

Clean Material:

Prior 

Total:

This 

Period:

Total To 

Date:
Original: Revised:

Material Type:

Completed By:  Dave Pluhar

Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002
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Actual Quantities Project Estimates

Prior 

Total:

This 

Period:

Total To 

Date:
Original: Revised:

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

150 23 173 180 200

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10

6 1 7 25 10Total zinc (EPA 200.8)
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Oil & Grease (1664)

pH (4500-HB)

Phenols (420.2)

Total silver (EPA 200.8)

Total Suspended Solids ((2540-D)

Total toxic organics (EPA 624 & 625)

Cyanide (SM4500 CN-1)

Total copper (EPA 200.8)

Total iron (EPA 200.9)

Total lead (EPA 200.8)

Total mercury (EPA 200.8)

Total nickel (EPA 200.8)

Benzene (EPA 624)

BOD5 (5210)

Total boron (EPA 200.7)

Total cadmium (EPA 200.8)

Total hexavalent chromium (EPA 218.6)

Total chromium (EPA 200.8)

Total barium (EPA 200.8)

Cyanide, total/amenable (9012)

Per-cent moisture (D-2974)

pH (9045)

TPH GRO (8260)

TPH DRO (8270)

Reactice Cyanide

Reactive Sulfide

TCLP Benzene

TCLP RCRA Metals

Ammonia as Nitrogen  (EPA 350.1)

Total arsenic (EPA 200.8)

Wastewater Samples:

Project Week No.: 23

624-1302-0002

Metals (arsenic, lead, selenium)(6010)

Period:  6/16 - 6/20/2014 PSC Project Number:

Completed By:  Dave Pluhar

VOCs (5035/8260)

SVOCs (8270)

Sample Collection Summary:

Soil Samples:



Project Week No.:

Start Complete Start Complete

12/9/2013 1/10/2014 1/7/2014 1/13/2014

12/9/2013 12/13/2013 12/12/2013 12/13/2013

12/19/2013 12/20/2013 12/19/2013 12/20/2013

12/30/2013 1/4/2014 12/30/2013 1/4/2014

1/13/2014 1/17/2014 1/15 2014 1/17/2014

1/6/2014 1/6/2014 1/7/2014 1/7/2014

Ameren Office Building Demolition

11/12/2013 11/15/2013 11/12/2013 11/15/2013

12/17/2013 12/17/2013 12/17/2013 12/17/2013

1/8/2014 1/10/2014 1/13/2014 1/15/2014

1/9/2014 1/10/2014 1/15/2014 1/16/2014

1/17/2014 2/26/2014 1/17/2014 2/26/2014

1/27/2014 3/7/2014 1/30/2014 3/6/2014

2/17/2014 3/12/2014 2/17/2014 3/12/2014

3/3/2014 3/4/2014 3/7/2014 3/7/2014

3/5/2014 3/7/2014 3/10/2014 3/10/2014

3/10/2014 3/12/2014 3/12/2014 3/14/2014

3/13/2014 3/19/2014 3/11/2014 3/14/2014

3/13/2014 3/14/2014 3/12/2014 3/14/2014

3/20/2014 4/2/2014 3/20/2014 3/21/2014

3/10/2014 3/21/2014 3/7/2014 4/1/2014

3/24/2014 4/4/2014 4/2/2014 4/8/2014

4/3/2014 4/23/2014 3/10/2014 4/11/2014

Temporary Structure Assembled - 12 days 4/29/2014 5/9/2014 5/5/2014 5/17/2014

5/7/2014 5/20/2014 5/5/2014 5/16/2014

5/8/2014 5/8/2014 4/11/2014 4/11/2014

5/16/2014 5/16/2014 5/17/2014 5/17/2014

5/15/2014 7/15/2014 5/21/2014 6/18/2014

6/11/2014 7/3/2014 6/11/2014

7/8/2014 7/18/2014

7/14/2014 7/18/2014

7/17/2014 7/18/2014

7/21/2014 7/24/2014

7/21/2014 8/1/2014

8/4/2014 8/15/2014

23

Actual DatesPhase Three Excavation

Projected Dates Actual Dates

Projected Dates

Perimeter Fence & Gates Revised - 3 days

Air Monitoring Stations Established - 2 days

Baseline Air Sampling Completed - 6 days

Phase One Excavation

Projected Dates

Projected Dates

WWPT System Assembled - 5 days

Contractor Mobilization

Actual Dates

Actual Dates

Actual Dates

Phase One Excavation 

Phase One Backfilling

Phase Two Excavation

Phase Two Backfilling

Projected Dates

Excavation & Subgrade Prep

Existing Culvert Demolitions

West Junction Excavation

Install Pre-Cast Sections

Old Culvert Demolition

Projected Dates

Ventilation System Assembled - 10 days

Phase Three Excavation 

Phase Three Backfilling

Structure Disaasembled - 10 days
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Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

General Site Set-up

Asbestos Abatement - 3 days

Traffic Control Plan Signs Installed - 1 day

Contents Disposal - 1 day

Structure Demolition - 3 days

Debris Disposal - 2 days

Sewer Replacement

Phase Two "A" Excavation

Phase Two Excavation

Temporary Structure Permit Received - 1 day

Remediation Weekly Activity Summary Report

Ameren Columbia MGP - Remedial Action

Phase Two "B" Excavation

Ventiltaion System Removed

Air Handlers Shipped

Structure Components Shipped

Actual Dates

Phase Two Backfilling

Pre-Cast Fabrication

Staking

Structure Inspection Completed - 1 day

Completed By:  Dave Pluhar

Actual DatesProjected Dates

Field Offices Established - 15 days



Start Complete Start Complete

8/18/2014 8/20/2014

8/21/2014 9/3/2014

8/25/2014 8/29/2014

Start Complete Start Complete

9/3/2014 9/4/2014

8/18/2014 8/20/2014

7/14/2014 7/14/2014

8/29/2014 8/29/2014

8/29/2014 8/29/2014

9/1/2014 9/2/2014

9/1/2014 9/2/2014

9/3/2014 9/3/2014

Site Demobilization

Completed By:  Dave Pluhar

Project Week No.:

Projected Dates

Page 5

Excavation Equipment Demobilized - 2 days

WWPT System Removed - 2 days

Final Site Surface Grading

Final Site Surface Repair

Site Fence Revisions Completed

Site Restoration

Remediation Weekly Activity Summary Report

Ameren Decatur MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

Pac-Van Office Demobilized - 1 day

Traffic Control Signage Removed - 1 day

23

Facilities Removed - 2 days

Sidewalk Reopened - 1 day

Utilities Disconnected - 2 days

LP Tank Removed - 1 day

Actual Dates



Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

Project Week No.: 23

AS OF JUNE 20, 2014 WEEK 23



Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

Project Week No.: 23

WEEK 23AS OF JUNE 20, 2014



Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

Project Week No.: 23

The  Phase III excavation continues in the southeast portion of the excavation area; impacted soil and the coal 

are removed down to the level of the light gray underclay which has not been impacted.

Confirmation soil samples are collected from the floor of the Phase III excavation



Project Week No.:

Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

23

The floor of the Phase III excavation in the southeast portion of the excavation; impacted soil and coal have  

been removed to lateral extent possible within the constraints of the temporary structure.

The removal of impacted soil continues in the remaining area of the Phase III excavation in the northeast 

portion of the removal area..



Project Week No.:

Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

23

The final portion of the gas holder tank wall and remaining impacted contents are removed in the northeast 

portion of the excavation.

The final extent of removal of material in the northeast portion of the Phase III removal area; additional 

material will be removed after the temporary structure has been disassembled.



Project Week No.:

Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

23

Backfilling of the Phase III excavation continues with rip-rap.

The rip-rap fill is spread to blanket the entire floor of the Phase III excavation area.



Project Week No.:

Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

23

Period:  6/16 - 6/20/2014 PSC Project Number: 624-1302-0002

The rip-rap is compacted and Type 1 stone backfill is placed above the rip-rap.

The extent of backfilling at the end of Week 23.


